COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/30/2009

ESTIMATE SUMMARY 14:37:54
CONTID: C16731 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16731-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 74.0 DAYS TIME ALLOW: 110 WORK DAYS
SH 120 HARDSCRABBLE CRK BRIDGE PERCENT TIME: 67.27 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: BRS120A-008
SH 120 HARDSCRABBLE CRK BRIDGE
NAME OF ROAD: 120A
PROJECT COUNTIES: FREMONT, REGION 2
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 03/30/2009 DATE TIME STARTED 12/01/2008
205 Tunnel Drive DATE LET 10/09/2008 DATE WORK BEGAN 12/01/2008
DATE AWARDED 10/20/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/29/2008 DATE ACCEPTED
CANON CITY co 81212 719/269-1173 DATE NOTICE TO PROCEED 12/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,241,115.85 PARTICIPATING $ 1,576,711.28 S 245,419.49
AWARD PROJECT AMT: ¢  2,049,430.27 NON-PARTICIPATING 24,101.73 0.00
PERCENT COMPLETE: 71.43% TOTAL EARNINGS 1,600,813.01 245,419.49
FUNDS AVAILABLE: $ 640,302.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,600,813.01 245,419.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -30,741.45 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,570,071.56 245,419.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,570,071.56 245,419.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 245,419.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16731-BID ESTIMATE RUN 03/30/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0004 14:37:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
3,874.33000 1.000 3,874.33
0010 202-00090 REMOVAL OF DELINEATOR 26.000 26.000
EACH 0.000 0.00
11.06000 26.000 287.56
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,639.000 0.000
Sy 0.000 0.00
3.47000 0.000 0.00
0020 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
62,741.37000 1.000 62,741.37
0025 202-00810 REMOVAL OF GROUND SIGN 15.000 15.000
EACH 0.000 0.00
59.19000 15.000 887.85
0030 202-01000 *REMOVAL OF FENCE 1,660.000 470.000
LF 0.000 0.00
0.53000 470.000 249.10
0035 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,830.000 5,700.000
cY 1,000.000 11,530.00
11.53000 6,700.000 77,251.00
0040 203-01500 BLADING 100.000 29.000
HOUR 50.000 6,555.50
131.11000 79.000 10,357.69
0045 203-01510 BACKHOE 100.000 25.000
HOUR 50.000 7,509.50
150.19000 75.000 11,264.25
0050 203-01594 COMBINATION LOADER 100.000 0.000
HOUR 80.000 7,073.60
88.42000 80.000 7,073.60
0055 207-00205 TOPSOIL 634.000 0.000
cY 0.000 0.00

10.89000 0.000 0.00
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PCN: 16731-BID ESTIMATE RUN 03/30/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0004 14:37:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002  *EROSION LOG (12 INCH) 620.000 460.000
LF 160.000 902.40
5.64000 620.000 3,496.80
0065 208-00020  *SILT FENCE 2,633.000 2,633.000
LF 0.000 0.00
1.58000 2,633.000 4,160.14
0070 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
876.85000 1.000 876.85
0075 208-00070  STABILIZED CONSTRUCTION ENTRANCE 4.000 3.000
EACH 0.000 0.00
834.96000 3.000 2,504.88
0080 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
Ls 0.000 0.00
5,438.22000 0.000 0.00
0085 208-00205 EROSION CONTROL SUPERVISOR 126.000 60.000
HOUR 66.000 3,558.06
53.91000 126.000 6,792.66
0090 212-00006  *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
869.95000 0.000 0.00
0095 212-00032  *SOIL CONDITIONING 2.000 0.000
ACRE 0.000 0.00
1,017.57000 0.000 0.00
0100 213-00100  *SOIL BINDER 2.000 2.000
ACRE 0.000 0.00
685.41000 2.000 1,370.82
0105 216-00021  *SOIL RETENTION BLANKET (CLASS 1) 3,100.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0110 304-06007  AGGREGATE BASE COURSE (CLASS 6) 1,394.000 0.000
cy 0.000 0.00

16.01000 0.000 0.00
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PCN: 16731-BID ESTIMATE RUN 03/30/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0004 14:37:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
121.91000 0.000 0.00
0120 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,746.000 0.000
TON 0.000 0.00
75.43000 0.000 0.00
0125 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,151.000 0.000
GAL 0.000 0.00
3.22000 0.000 0.00
0130 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 900.000 900.000
SY 0.000 0.00
2.01000 900.000 1,809.00
0135 506-00209 RIPRAP (9 INCH) 3.000 0.000
cy 0.000 0.00
110.32000 0.000 0.00
0140 506-00224 RIPRAP (24 INCH) 1,040.000 1,040.000
cY 0.000 0.00
36.96000 1,040.000 38,438.40
0145 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.000 0.000
TON 0.000 0.00
343.18000 0.000 0.00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 625.000 0.000
LF 0.000 0.00
18.82000 0.000 0.00
0155 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,455.18000 0.000 0.00
0160 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,929.70000 0.000 0.00
0165 607-00005 *END POST 12.000 0.000
EACH 0.000 0.00

274.16000 0.000 0.00
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PCN: 16731-BID ESTIMATE RUN 03/30/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0004 14:37:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-00010 *CORNER AND LINE BRACE POST 17.000 0.000
EACH 0.000 0.00
311.07000 0.000 0.00
0175 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,903.000 0.000
LF 0.000 0.00
1.69000 0.000 0.00
0180 607-11580 *FENCE (TEMPORARY) 500.000 242.000
LF 0.000 0.00
2.32000 242.000 561.44
0185 607-60112 *12 FOOT GATE 3.000 0.000
EACH 0.000 0.00
569.42000 0.000 0.00
0190 609-60011 *CURB TYPE 6 (SECTION M) 80.000 0.000
LF 0.000 0.00
11.83000 0.000 0.00
0195 612-00001 DELINEATOR (TYPE I) 40.000 0.000
EACH 0.000 0.00
15.90000 0.000 0.00
0200 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
19.11000 0.000 0.00
0205 614-00011 SIGN PANEL (CLASS I) 48.000 0.000
SF 0.000 0.00
19.25000 0.000 0.00
0210 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 35.000 0.000
SLIPBASE)
LF 0.000 0.00
42.94000 0.000 0.00
0215 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
855.04000 0.000 0.00
0220 621-00425 *DETOUR 1.000 0.850
LS 0.000 0.00

166,377.99000 0.850 141,421.29
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PCN: 16731-BID ESTIMATE RUN 03/30/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0004 14:37:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
10,376.08000 0.900 9,338.47
0230 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
128,100.52000 1.000 128,100.52
0235 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.700
LS 0.050 480.52
9,610.30000 0.750 7,207.73
0240 627-00005 *EPOXY PAVEMENT MARKING 24.000 0.000
GAL 0.000 0.00
316.34000 0.000 0.00
0245 630-00000 *FLAGGING 123.500 115.500
HOUR 8.000 173.44
21.68000 123.500 2,677.48
0250 630-00007 *TRAFFIC CONTROL INSPECTION 109.000 79.000
DAY 30.000 1,898.10
63.27000 109.000 6,896.43
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 11.000
DAY 1.000 384.88
384.88000 12.000 4,618.56
0260 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
474.52000 2.000 949.04
0265 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
158.17000 1.000 158.17
0270 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000
EACH 0.000 0.00
42.18000 5.000 210.90
0275 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 8.000
EACH 0.000 0.00
42.18000 8.000 337.44
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PCN: 16731-BID ESTIMATE RUN 03/30/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0004 14:37:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000
EACH 0.000 0.00
46.18000 2.000 92.36
0285 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,636.20000 1.000 2,636.20
0290 630-80360 *DRUM CHANNELIZING DEVICE 60.000 26.500
EACH 0.000 0.00
23.20000 26.500 614.80
0295 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 4.000
EACH 0.000 0.00
26.36000 4.000 105.44
0300 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 430.000 215.000
LF 0.000 0.00
20.69000 215.000 4,448.35
0305 630-80380 *TRAFFIC CONE 50.000 0.000
EACH 0.000 0.00
7.38000 0.000 0.00
0310 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
1,230.22000 0.500 615.11
0315 700-70010 F/A MINOR CONTRACT REVISIONS 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70016 F/A FUEL COST ADJUSTMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 810.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16731-BID ESTIMATE RUN 03/30/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0004 14:37:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345 700-70025 F/A QUALITY INCENTIVE PAYMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70034 F/A DISPUTES REVIEW BOARD 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 5.000 0.000
HOUR 5.000 500.00
100.00000 5.000 500.00
0455 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,034,883.14 $ 40,566.00 8 544,926.03

CAT NO0300 STRUCTURE K-16-AM

0365 202-00400 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

62,741.37000 1.000 62,741.37
0370 206-00000 STRUCTURE EXCAVATION 405.000 405.000

cy 0.000 0.00

27.53000 405.000 11,149.65
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PCN: 16731-BID ESTIMATE RUN 03/30/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0004 14:37:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE K-16-AM

0375 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 410.000 0.000
cy 340.000 27,149.00
79.85000 340.000 27,149.00
0380 206-00200 STRUCTURE BACKFILL (CLASS 2) 105.000 0.000
cY 0.000 0.00
25.44000 0.000 0.00
0385 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 195.000 0.000
TON 0.000 0.00
75.43000 0.000 0.00
0390 503-00024 *DRILLED CAISSON (24 INCH) 295.000 295.000
LF 0.000 0.00
145.31000 295.000 42,866.45
0395 503-00054 *DRILLED CAISSON (54 INCH) 61.700 61.700
LF 0.000 0.00
476.62000 61.700 29,407.45
0400 513-00690 *BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
4,009.42000 0.000 0.00
0405 515-00120 *WATERPROOFING (MEMBRANE) 1,270.000 0.000
sy 0.000 0.00
13.50000 0.000 0.00
0410 518-03000 *SAWING AND SEALING BRIDGE JOINT 80.000 0.000
LF 0.000 0.00
18.88000 0.000 0.00
0415 601-03040 *CONCRETE CLASS D (BRIDGE) 371.000 104.000
cy 218.000 79,375.98
364.11000 322.000 117,243.42
0420 602-00020 *REINFORCING STEEL (EPOXY COATED) 118,269.000 27,635.000
1B 82,629.000 98,328.51
1.19000 110,264.000 131,214.16
0425 606-11030 *BRIDGE RAIL TYPE 10M 533.000 0.000
LF 0.000 0.00

135.61000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE K-16-AM
0430 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,898.000 9,898.000
SF 0.000 0.00
61.63000 9,898.000 610,013.74
0430 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
61.63000 0.000 0.00

CAT 0300
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0435 620-00002 FIELD OFFICE (CLASS 2)
0440 620-00012 FIELD LABORATORY (CLASS 2)
0445 620-00020 SANITARY FACILITY
CAT 0400

PROJECT TOTAL

CURRENT AMT

1.000
EACH

13,831.75000

1.000
EACH

10,269.98000

1.000
EACH

1,054.48000

CURRENT AMT

CURRENT AMT

$

$
$

1,181,076.50 $

1.000
0.000
1.000

0.000
0.000
0.000

204,853.49 8% 1,031,785.24

13,831.75

10,269.98

25,156.21 $

0.00$ 24,101.73

2,241,115.85 $

245,419.49 $ 1,600,813.00



